USA Environmental Elkton Farms Firehole #3 02-03-002

W ORIGINAL

Grid Progress Chart 8/23/07 USA Subcontract 02-03-001
Grids Being Worked Back Hoe Required Grid completed this week Grid on Hold Failed QC Insp.
Note: Tracer Elements are classified as MC, and stored in metal drums inside a locked Connex Box. They are listed here for accounting purposes
Start |Comp.] MEC| Scrap] No.Of | MD | MD |pemo] QC | Date | QC | Date QA | Date |Total | Rework/BH | Soil in
.| Date | Date |items | LBS. | Contacts | LBS |Location| Y/N | Pass Fail Pass/Failed M/H| MH | CubicFt.
| 8/22/07 | 8/22/07| O 1 15 0 N/A N | Passed | 8/23/07 Passed | 8/23/07| 6
G5A | 6/13/07
8/22/07
8/14/07
| 3/24/02 | 8/20/07 | 380 | 95 1,430 358 | Connex| Y | Passed| 8/21/07 Passed | 8/21/07 | 219
8/20/07
Total Number of Contacts 1445
Total MEC Items 380
Total MD Ibs. 358
Total Scrap Ibs 96
Total M/H v
Rework/Back Hoe M/H 0
Grid's Completed 2
Cubic Ft. OF Soil Moved 0
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